
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/23/2004

ESTIMATE SUMMARY 13:17:08

CONTID: C14657 ESTIMATE NO: 0002 PROG 2002

PCN: 14657-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83/86 Resurface & Climb Ln PERCENT TIME:

PROJECT NO: STA C470-026

SH 83/86 Resurface & Climb Ln

NAME OF ROAD: SH 83

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/21/2004 DATE TIME STARTED 04/15/2004

1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN

DATE AWARDED 03/30/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/30/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 04/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,551,715.22 PARTICIPATING $ $ 725,477.36

AWARD PROJECT AMT: 5,191,685.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -60.95

SECURITIES ENCUMBERED 281.70

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.36

53.0 TIME ALLOW:

ORIG TIME ALLOW:

169 CALENDAR DAYS

CALENDAR DAYS169

14.88%

4,725,594.16

725,477.36

725,477.36

725,698.11

$

$

$

$

826,121.06

0.00

826,121.06

0.00

826,121.06

-281.70

281.70

826,121.06

0.00

AMOUNT DUE 826,121.06 725,698.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 725,698.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.500

L S 0.000 0.00

12,600.00000 0.500 6,300.00

201-00000

0010 *REMOVAL OF PIPE 170.000 0.000

LF 0.000 0.00

10.50000 0.000 0.00

202-00035

0015 *REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

202-00037

0020 *REMOVAL OF DELINEATOR 332.000 0.000

EACH 0.000 0.00

4.80000 0.000 0.00

202-00090

0025 *REMOVAL OF CONCRETE 1.000 1.000

L S 0.000 0.00

690.00000 1.000 690.00

202-00175

0030 *REMOVAL OF MEDIAN COVER 51.000 0.000

SY 0.000 0.00

9.75000 0.000 0.00

202-00195

0035 *REMOVAL OF SIDEWALK 72.000 0.000

SY 0.000 0.00

14.26000 0.000 0.00

202-00200

0040 *REMOVAL OF CURB AND GUTTER 373.000 0.000

LF 0.000 0.00

5.55000 0.000 0.00

202-00203

0045 *REMOVAL OF CONCRETE PAVEMENT 707.000 0.000

SY 0.000 0.00

17.10000 0.000 0.00

202-00210

0050 *REMOVAL OF ASPHALT MAT 2,028.000 0.000

SY 0.000 0.00

4.25000 0.000 0.00

202-00220

0055 *REMOVAL OF ASPHALT MAT (PLANING) 14,424.000 0.000

SY 14,424.000 72,120.00

5.00000 14,424.000 72,120.00

202-00240
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 4,500.000 422.000

SF 0.000 0.00

1.80000 422.000 759.60

202-00250

0065 *REMOVAL OF GROUND SIGN 31.000 0.000

EACH 0.000 0.00

18.20000 0.000 0.00

202-00810

0070 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

202-00840

0075 *REMOVAL OF FENCE 1,873.000 1,584.000

LF 0.000 0.00

0.80000 1,584.000 1,267.20

202-01000

0080 *CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-04002

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 38,910.000 0.000

CY 11,673.000 58,365.00

5.00000 11,673.000 58,365.00

203-00060

0090 *ROCK EXCAVATION 14,822.000 0.000

CY 5,929.000 44,763.95

7.55000 5,929.000 44,763.95

203-00400

0095 *PROOF ROLLING 5.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01100

0100 *BLADING 40.000 0.000

HOUR 4.000 400.00

100.00000 4.000 400.00

203-01500

0105 *DOZING 10.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01550

0110 *POTHOLING 30.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION LOG (12 INCH) 970.000 0.000

LF 0.000 0.00

4.20000 0.000 0.00

208-00002

0120 *EROSION BALES (WEED FREE) 181.000 0.000

EACH 9.000 69.75

7.75000 9.000 69.75

208-00011

0125 *SILT FENCE 2,750.000 1,596.000

LF 0.000 0.00

1.00000 1,596.000 1,596.00

208-00020

0130 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

208-00045

0135 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070

0140 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100

0145 *EROSION CONTROL SUPERVISOR 1.000 0.170

L S 0.170 544.00

3,200.00000 0.340 1,088.00

208-00200

0150 *RESET MAILBOX STRUCTURE (TYPE 1) 19.000 0.000

EACH 0.000 0.00

89.50000 0.000 0.00

210-00011

0155 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

210-00012

0160 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00013

0165 *RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00810
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

15.50000 0.000 0.00

210-00815

0175 *RESET FIRE PREEMPTION UNIT 1.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00867

0180 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

210-00890

0185 *RESET GATE 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-01011

0190 *RESET END ANCHORAGE 9.000 0.000

EACH 0.000 0.00

385.00000 0.000 0.00

210-01200

0195 *RELAY RIPRAP 12.000 0.000

CY 0.000 0.00

27.50000 0.000 0.00

210-02900

0200 *SEEDING (NATIVE) 15.000 0.000

ACRE 0.000 0.00

470.00000 0.000 0.00

212-00006

0205 *SOIL PREPARATION (SPECIAL) 15.000 0.000

ACRE 0.000 0.00

2,200.00000 0.000 0.00

212-00047

0210 *MULCHING (WEED FREE HAY) 20.000 0.000

ACRE 0.000 0.00

275.00000 0.000 0.00

213-00002

0215 *MULCH TACKIFIER 4,000.000 0.000

LB 0.000 0.00

1.75000 0.000 0.00

213-00061

0220 *SOIL BINDER 3.000 0.000

ACRE 0.000 0.00

210.00000 0.000 0.00

213-00100
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 465.000 0.000

SY 0.000 0.00

12.00000 0.000 0.00

216-00035

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 17,050.000 0.000

SY 0.000 0.00

1.10000 0.000 0.00

216-00041

0235 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

217-00020

0240 *AGGREGATE BASE COURSE (SPECIAL) 2,881.000 0.000

CY 0.000 0.00

22.50000 0.000 0.00

304-09000

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,186.000 0.000

TON 18.140 1,297.01

71.50000 18.140 1,297.01

403-00720

0250 *STONE MASTIC ASPHALT 14,737.000 0.000

TON 0.000 0.00

45.25000 0.000 0.00

403-09110

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 42,788.000 1,538.860

TON 11,055.780 331,673.40

30.00000 12,594.640 377,839.20

403-33821

0260 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 29,543.000 0.000

TON 0.000 0.00

36.25000 0.000 0.00

403-34851

0265 EMULSIFIED ASPHALT (SLOW-SETTING) 34,392.000 203.000

GAL 1,879.000 1,597.15

0.85000 2,082.000 1,769.70

411-10255

0270 *CONCRETE PAVEMENT (9 INCH) 2,805.000 0.000

SY 0.000 0.00

31.25000 0.000 0.00

412-00900

0275 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,311.000 0.000

SY 0.000 0.00

1.05000 0.000 0.00

420-00100
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *GEOTEXTILE (PAVING) 121,117.000 0.000

SY 0.000 0.00

0.50000 0.000 0.00

420-00500

0285 *DRILLED CAISSON (36 INCH) 19.000 0.000

LF 0.000 0.00

135.00000 0.000 0.00

503-00036

0290 *RIPRAP (9 INCH) 1,380.000 0.000

CY 0.000 0.00

36.90000 0.000 0.00

506-00209

0295 *CONCRETE SLOPE AND DITCH PAVING 3.900 0.000

CY 0.000 0.00

440.00000 0.000 0.00

507-00000

0300 *CONCRETE CLASS B 88.800 0.000

CY 0.000 0.00

555.00000 0.000 0.00

601-01000

0305 *CONCRETE CLASS D (BOX CULVERT) 7.500 7.500

CY 0.000 0.00

370.00000 7.500 2,775.00

601-03030

0310 *CONCRETE (PATCHING) 341.000 341.000

SF 0.000 0.00

46.00000 341.000 15,686.00

601-06150

0315 *REINFORCING STEEL 1,391.000 64.000

LB 0.000 0.00

0.95000 64.000 60.80

602-00000

0320 *18 INCH CORRUGATED STEEL PIPE 24.000 0.000

LF 0.000 0.00

44.00000 0.000 0.00

603-10180

0325 *24 INCH CORRUGATED STEEL PIPE 60.000 0.000

LF 10.000 600.00

60.00000 10.000 600.00

603-10240

0330 *30 INCH CORRUGATED STEEL PIPE 28.000 0.000

LF 10.000 780.00

78.00000 10.000 780.00

603-10300
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *48 INCH CORRUGATED STEEL PIPE 20.000 0.000

LF 20.000 2,330.00

116.50000 20.000 2,330.00

603-10480

0340 *72 INCH CORRUGATED STEEL PIPE 30.000 0.000

LF 30.000 6,150.00

205.00000 30.000 6,150.00

603-10720

0345 *18 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

603-30018

0350 *24 INCH STEEL END SECTION 5.000 0.000

EACH 1.000 285.00

285.00000 1.000 285.00

603-30024

0355 *30 INCH STEEL END SECTION 3.000 0.000

EACH 0.000 0.00

405.00000 0.000 0.00

603-30030

0360 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

604-30010

0365 *MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 1.000 3,650.00

3,650.00000 1.000 3,650.00

604-30020

0370 *PIPE EDGE DRAIN 800.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

605-82100

0375 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

875.00000 0.000 0.00

606-01370

0380 *END POST 2.000 0.000

EACH 0.000 0.00

123.00000 0.000 0.00

607-00005

0385 *CORNER AND LINE BRACE POST 10.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

607-00010
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *FENCE BARBED WIRE WITH METAL POSTS 1,871.000 0.000

LF 0.000 0.00

1.35000 0.000 0.00

607-01000

0395 *FENCE (PLASTIC) 603.000 603.000

LF 0.000 0.00

2.25000 603.000 1,356.75

607-11525

0400 *CONCRETE SIDEWALK 12.000 0.000

SY 0.000 0.00

28.35000 0.000 0.00

608-00000

0405 *CONCRETE CURB RAMP 80.000 0.000

SY 0.000 0.00

107.00000 0.000 0.00

608-00010

0410 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,740.000 0.000

LF 0.000 0.00

9.80000 0.000 0.00

609-21010

0415 *CURB AND GUTTER TYPE 2 (SECTION II-B) 108.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

609-21020

0420 *CURB TYPE 4 (SECTION M) 516.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

609-40011

0425 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,336.000 0.000

SF 0.000 0.00

3.25000 0.000 0.00

610-00020

0430 *DELINEATOR (TYPE I) 276.000 0.000

EACH 0.000 0.00

10.50000 0.000 0.00

612-00001

0435 *DELINEATOR (TYPE II) 84.000 0.000

EACH 0.000 0.00

11.50000 0.000 0.00

612-00002

0440 *DELINEATOR (TYPE III) 28.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

612-00003
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 50.000 0.000

LF 0.000 0.00

11.25000 0.000 0.00

613-01200

0450 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 50.000 0.000

LF 0.000 0.00

15.50000 0.000 0.00

613-01300

0455 *PULL BOX (24"X36"X18") 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-07034

0460 *WIRING 1.000 0.000

L S 0.000 0.00

1,250.00000 0.000 0.00

613-10000

0465 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

613-70400

0470 *SIGN PANEL (CLASS I) 177.000 0.000

SF 0.000 0.00

11.40000 0.000 0.00

614-00011

0475 *SIGN PANEL (CLASS II) 146.000 0.000

SF 0.000 0.00

13.25000 0.000 0.00

614-00012

0480 *SIGN PANEL (CLASS III) 38.000 0.000

SF 0.000 0.00

16.10000 0.000 0.00

614-00013

0485 *STEEL SIGN POST (2 INCH ROUND) 190.000 0.000

LF 0.000 0.00

7.15000 0.000 0.00

614-01502

0490 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 180.000 0.000

LF 0.000 0.00

18.80000 0.000 0.00

614-01582

0495 *STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 
80)(GD STUB 

5.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

614-01588
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *PEDESTRIAN SIGNAL FACE (16) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

614-70117

0505 *TRAFFIC SIGNAL FACE (12-12-12) 7.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

614-70336

0510 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

614-70560

0515 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

614-72860

0520 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

614-72886

0525 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

14,800.00000 0.000 0.00

614-81155

0530 *18 INCH CULVERT PIPE 43.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

617-00018

0535 *24 INCH CULVERT PIPE 170.000 0.000

LF 0.000 0.00

48.00000 0.000 0.00

617-00024

0540 *CONSTRUCTION SURVEYING 1.000 0.170

L S 0.000 0.00

30,000.00000 0.170 5,100.00

625-00000

0545 *MOBILIZATION 1.000 0.000

L S 0.500 50,280.50

100,561.00000 0.500 50,280.50

626-00000

0550 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 625.00

2,500.00000 0.250 625.00

626-01000
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PCN: 14657-BID ESTIMATE RUN 06/23/2004

PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *EPOXY PAVEMENT MARKING 300.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00005

0560 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 663.000 55.000

GAL 608.000 18,240.00

30.00000 663.000 19,890.00

627-00012

0565 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

3,126.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-30410

0570 *FLAGGING 2,800.000 0.000

HOUR 443.000 10,189.00

23.00000 443.000 10,189.00

630-00000

0575 *TRAFFIC CONTROL INSPECTION 36.000 0.000

DAY 15.000 750.00

50.00000 15.000 750.00

630-00007

0580 *TRAFFIC CONTROL MANAGEMENT 133.000 0.000

DAY 18.000 5,400.00

300.00000 18.000 5,400.00

630-00012

0585 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 0.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

630-00015

0590 *FLASHING BEACON (PORTABLE) 8.000 0.000

EACH 4.000 2,900.00

725.00000 4.000 2,900.00

630-80001

0595 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

630-80335

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 2.000 150.00

75.00000 2.000 150.00

630-80341

0605 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 0.000

EACH 25.000 2,500.00

100.00000 25.000 2,500.00

630-80342



CONTID: C14657 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14657-BID ESTIMATE RUN 06/23/2004
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 540.00

135.00000 4.000 540.00

630-80343

0615 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 128.000 0.000

SF 64.000 992.00

15.50000 64.000 992.00

630-80344

0620 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000

EACH 2.000 12,500.00

6,250.00000 2.000 12,500.00

630-80355

0625 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 0.500 575.00

1,150.00000 0.500 575.00

630-80358

0630 *DRUM CHANNELIZING DEVICE 300.000 0.000

EACH 46.000 2,070.00

45.00000 46.000 2,070.00

630-80360

0635 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 0.000

EACH 2.000 94.00

47.00000 2.000 94.00

630-80364

0640 *CONCRETE BARRIER (TEMPORARY) 300.000 140.000

LF 0.000 0.00

18.00000 140.000 2,520.00

630-80370

0645 *TRAFFIC CONE 300.000 0.000

EACH 60.000 720.00

12.00000 60.000 720.00

630-80380

0650 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 1.000 3,200.00

3,200.00000 1.000 3,200.00

630-85010

0655 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0660 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011
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PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 F/A ASPHALT PAVEMENT INCENTIVE 174,195.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0670 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0675 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0680 F/A QUALITY INCENTIVE PAYMENT 41,899.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0685 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0690 F/A VIDEO TAPING CLEAN/INSPECT EXPANSION JOINT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0695 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0700 F/A SPRINKLERS RESET SPRINKLER SYSTEM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320

0705 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $636,350.76 722,994.46CURRENT AMT 4,890,984.72 $$

CAT NO0201 SPECIAL SAFETY 

0715 *REMOVAL OF GUARDRAIL TYPE 5 1,540.000 0.000

LF 0.000 0.00

2.45000 0.000 0.00

202-01150
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PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SPECIAL SAFETY 

0720 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300

0725 *RESET GUARDRAIL TYPE 3 225.000 0.000

LF 0.000 0.00

9.40000 0.000 0.00

210-01130

0730 *ADJUST GUARDRAIL 2,112.000 0.000

LF 0.000 0.00

1.55000 0.000 0.00

210-04200

0735 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,140.000 0.000

LF 0.000 0.00

12.30000 0.000 0.00

606-00301

0740 *GUARDRAIL TYPE 7 400.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

606-00700

0745 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 61.000 0.000

EACH 0.000 0.00

1,170.00000 0.000 0.00

606-02001

CAT 0201 $0.00 0.00CURRENT AMT 305,353.60 $$

CAT NO0300 STRUCTURE G-17-AO 

0750 *REMOVAL OF ASPHALT MAT (PLANING) 2,427.000 0.000

SY 2,427.000 12,135.00

5.00000 2,427.000 12,135.00

202-00240

0755 *MODIFY GUARDRAIL 653.000 0.000

LF 0.000 0.00

26.50000 0.000 0.00

210-04030

0760 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 153.000 0.000

TON 0.000 0.00

36.25000 0.000 0.00

403-34851

0765 *GEOTEXTILE (PAVING) 1,438.000 0.000

SY 0.000 0.00

0.50000 0.000 0.00

420-00500

CAT 0300 $12,135.00 12,135.00CURRENT AMT 35,704.75 $$
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0301 STRUCTURE G-17-BN 

0770 *REMOVAL OF ASPHALT MAT (PLANING) 1,195.000 0.000

SY 1,195.000 5,975.00

5.00000 1,195.000 5,975.00

202-00240

0775 *MODIFY GUARDRAIL 131.000 0.000

LF 0.000 0.00

26.50000 0.000 0.00

210-04030

0780 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 35.000 0.000

TON 0.000 0.00

36.25000 0.000 0.00

403-34851

CAT 0301 $5,975.00 5,975.00CURRENT AMT 10,715.25 $$

CAT NO0302 STRUCTURE G-17-BR 

0785 *REMOVAL OF ASPHALT MAT (PLANING) 3,023.000 0.000

SY 1,799.000 8,995.00

5.00000 1,799.000 8,995.00

202-00240

0790 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

202-00520

0795 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 326.000 0.000

TON 0.000 0.00

36.25000 0.000 0.00

403-34851

0800 *BRIDGE COMPRESSION JOINT SEALER 0.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

518-00000

CAT 0302 $8,995.00 8,995.00CURRENT AMT 26,932.50 $$

CAT NO0303 RETAINING WALL G-17-0 

0805 *STRUCTURE EXCAVATION 846.000 0.000

CY 846.000 7,698.60

9.10000 846.000 7,698.60

206-00000

0810 *STRUCTURE BACKFILL (CLASS 1) 1,012.000 0.000

CY 0.000 0.00

20.55000 0.000 0.00

206-00100

0815 *SHORING 1.000 0.000

L S 0.000 0.00

12,600.00000 0.000 0.00

206-01750
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CAT NO0303 RETAINING WALL G-17-0 

0820 *CONCRETE CLASS D (WALL) 308.500 0.000

CY 103.800 33,216.00

320.00000 103.800 33,216.00

601-03050

0825 *STRUCTURAL CONCRETE COATING 4,620.000 0.000

SF 0.000 0.00

0.35000 0.000 0.00

601-40301

0830 *REINFORCING STEEL (EPOXY COATED) 46,804.000 0.000

LB 24,924.000 12,462.00

0.50000 24,924.000 12,462.00

602-00020

0835 *BRIDGE RAIL TYPE 7 221.000 0.000

LF 0.000 0.00

41.00000 0.000 0.00

606-10700

0840 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 55.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

607-53161

CAT 0303 $53,376.60 53,376.60CURRENT AMT 175,270.20 $$

CAT NO0304 RETAINING WALL G-17-P 

0845 *STRUCTURE EXCAVATION 950.000 0.000

CY 950.000 8,645.00

9.10000 950.000 8,645.00

206-00000

0850 *STRUCTURE BACKFILL (CLASS 1) 700.000 0.000

CY 0.000 0.00

20.55000 0.000 0.00

206-00100

0855 *CONCRETE CLASS D (WALL) 162.000 0.000

CY 0.000 0.00

320.00000 0.000 0.00

601-03050

0860 *STRUCTURAL CONCRETE COATING 1,702.000 0.000

SF 0.000 0.00

0.35000 0.000 0.00

601-40301

0865 *REINFORCING STEEL (EPOXY COATED) 27,077.000 0.000

LB 0.000 0.00

0.50000 0.000 0.00

602-00020
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CAT NO0304 RETAINING WALL G-17-P 

0870 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 150.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

607-53161

CAT 0304 $8,645.00 8,645.00CURRENT AMT 92,754.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0875 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00002

0880 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

620-00012

0885 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 14,000.00CURRENT AMT 14,000.00 $$

PROJECT TOTAL 725,477.36 $ 826,121.06CURRENT AMT 5,551,715.22 $$


